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April 11

Geological Work

Devil’s Slide (post mile 39.14)

• Drilling the second test hole continues.  Drilling conditions remain difficult.
An additional 65 feet achieved today making the total depth 120 feet.

• Heavy rainfall today caused significant amounts of water to pour through
cracks in the roadway.  More rain forecast.

• The plan to remove loose rock from above the road was finalized today.
Because the steep cliff face must first be prepared, the earliest rock
removal can begin is sometime next week.  However, the weather is a
controlling factor.

Pacifica Slide (post mile 39.77)

• Repair plan is complete.  Work cannot start until it stops raining.
• Geotechnical, Construction, and the Contractor reviewed the repair plan.

Preparations are underway get repair materials to the site.

Traffic Operations

• Trail signs being fabricated and prepared for installation.  The final trail
plan will be complete by Friday

• Security gates – no change from yesterday.
• Traffic in the area appears lighter because of spring break.  Caltrans staff

continued to monitor traffic on Highways 1 and 92.  Recent traffic light
sequence changes continue to be assessed.


